
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Cerritos, La Mirada, La Palma, Norwalk, Santa Fe 
Springs, and Whittier and in the unincorporated communities of City Terrace, East Los Angeles, and 
South Whittier.

SUBJECT

May 01, 2012

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR 
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CERRITOS, LA MIRADA, LA PALMA, NORWALK, SANTA FE SPRINGS, AND 
WHITTIER AND IN THE UNINCORPORATED COMMUNITIES OF CITY TERRACE, EAST LOS 

ANGELES, AND SOUTH WHITTIER 
(SUPERVISORIAL DISTRICTS 1 AND 4)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0011687 – Harris Avenue, et al., reconstruction of roadway pavement, 
retaining walls, and a storm drain, in the unincorporated community of City Terrace, for changes 
related to variations in bid quantities, removal of trees, repairing a sewer line, and compensation for 
additional use of office facilities and changeable message signs, with an increase in the contract 
amount of $73,103.66, performed by Spiess Construction Company, Inc.;

•  Project ID No. RDC0015166 – Whittier Boulevard Revitalization Project, construction of 
streetscape improvements, in the unincorporated community of East Los Angeles, for changes 
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related to the removal of street light foundations and reinforced concrete, additional costs to install 
solar-powered bus stoplights, additional tree grates, saw cutting and additional traffic control, 
replacement of trash receptacles, and installation of locking electrical outlet covers, with an increase 
in the contract amount of $152,920, performed by Bitech Construction Company, Inc.;

•  Project ID No. RDC0015497 – Gunn Avenue and Du Page Avenue, et al., reconstruction and 
resurfacing of roadway pavement, in the City of Santa Fe Springs and in the unincorporated 
community of South Whittier, for a change related to modification of micromilling asphalt concrete 
pavement, with an increase in the contract amount of $31,592, performed by SHAWNAN; 

•  Project ID No. TSM0010072 – Colima Road/La Mirada Boulevard, et al., modification and 
synchronization of traffic signals, in the Cities of La Mirada and Whittier and in the unincorporated 
community of South Whittier, for changes related to variations in bid quantities and installation of 
longer signal mast arm, conduit, pull box, and Type 18 standard with longer mast arm, with an 
increase in the contract amount of $32,160.80, performed by California Professional Engineering, 
Inc., and

•  Project ID No. TSM0010086 – Painter Avenue/Carmenita Road, modification and synchronization 
of traffic signals, in the Cities of Cerritos, La Palma, Norwalk, Santa Fe Springs, and Whittier and in 
the unincorporated community of South Whittier, for changes related to additional Portland Cement 
Concrete pavement, wires, and conductor signal cables; removal of Edison high-voltage lines, pull 
boxes, and reconnect conduits; and installation of 3-inch electrical conduit, with an increase in the 
contract amount of $97,240.60, performed by Sully-Miller Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of these recommended actions is to obtain approval of the projects from your Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0011687, RDC0015166, RDC0015497, TSM0010072, and TSM0010086.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. RDC0011687 and RDC0015166, with an increase in the contract amounts of 
$73,103.66 and $152,920, respectively, are included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2011-12 Road Fund Budget.

The Honorable Board of Supervisors
5/1/2012
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Project ID No. RDC0015497, with an increase in the contract amount of $31,592, is included in the 
First and Fourth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2011-12 
Road Fund Budget. 

Project ID Nos. TSM0010072 and TSM0010086, with an increase in the contract amounts of 
$32,160.80 and $97,240.60, respectively, are included in the Fiscal Year 2011-12 Proposition C 
Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by 
your Board to the apparent responsible contractors with the lowest responsive bids in accordance 
with the State Public Contract Code, your Board's directives, and as recommended by the Director or 
her designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures. 

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities. 

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

The Honorable Board of Supervisors
5/1/2012
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GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:lg

The Honorable Board of Supervisors
5/1/2012
Page 4



CHANGES IN WORK (APPROVE)
May 1, 2012

PROJECT ID NO. RDC0011687 — Harris Avenue, et al. (in the unincorporated community
of City Terrace), Supervisorial District 1, Contractor: Spiess Construction
Company, Inc.

Project Description:

Reconstruction of roadway pavement, retaining walls, and a storm drain and the
performance of other appurtenant work.

Chanaes in Work:

(1) Variations in bid quantities $53,453,66
(2) Removal of trees 7,800.00
(3) Emergency sewer repair 7,000.00
(4) Additional use of office facilities and changeable message boards 4,850.00

Total

Description of Changes:

73 103.66

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) It is necessary to remove six trees that are in conflict with the construction of the
proposed drainage retaining wall improvements.

(3) It is necessary to compensate the contractor for the emergency repair of a broken
sewer line that was discovered while relocating a water meter per the contract plans.

(4) Due to the extended duration of this contract, it is necessary to compensate the
contractor for additional time to rent the office facilities and changeable message
boards.

The costs for Items 1 and 2 will be based on contract unit prices. The cost for Item 3 will
be based on time and materials as provided in Section 3-3 of the contract specifications.
The cost for Item 4 was on negotiated as provided in Subsection 3-2 of the contract
specifications.
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Ten additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. The project is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2011-12 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work approved

under delegated authority
Changes in work previously approved

by your Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

CSM:Ig

$1,129,058.05

8,338.84

55,835.96
73,103.66

$1,266,336.51

12%



CHANGES IN WORK (APPROVE)
May 1, 2012

PROJECT ID NO. RDC0015166 — Whittier Boulevard Revitalization Project (in the
unincorporated community of East Los Angeles), Supervisorial District 1,
Contractor: Bitech Construction Company, Inc.

Project Description:

Construction of streetscape improvements.

Changes in Work:

(1) Removal of street light foundations
$ 2,000.00

(2) Removal of reinforced concrete 13,330.00
(3) Additional costs to install solar-powered bus stoplights 8,000.00
(4) Additional tree grates 19,350.00
(5) Saw cutting and additional traffic control 7,280.00
(6) Trash receptacles 101,650.00
(7) Locking outlet covers 1,310.00

Total $152,920.00

Description of Changes:

(1) It is necessary to compensate the contractor for the removal of street light
foundations. The project plans call for new palm trees to be installed on
Whittier Boulevard in locations where street lights exist. Southern California Edison will
remove the lights but not the foundations.

(2) It is necessary to compensate the contractor for the removal of reinforced
concrete not shown on the design plans. During the removal of the crosswalk at the
intersection of Arizona Avenue and Whittier Boulevard, reinforcement and additional
2-inch-thick concrete was discovered that was not specified in the project plans.

(3) It is necessary to compensate the contractor for additional cost to install
solar-powered bus stoplights, which exceeded the allowance per the project
specification.

(4) In order to meet the intent of the design, it is necessary to compensate the
contractor for additional tree grates needed to complete the work per plans.
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(5) It is necessary to compensate the contractor for saw cutting needed to complete
concrete work per the plans and for additional traffic control needed due to the
additional days added to the contract and Southern California Edison delays.

(6) In order to deter littering and improve functionality, it is necessary to replace the
original trash receptacles with new receptacles that have locking covers.

(7) It is necessary to compensate the contractor to provide locking outlet covers on
the newly installed electrical outlets to prevent public usage.

The cost for these changes were negotiated as provided in Subsection 3-2 of the
contract specifications

Forty-eight additional working days will be required because of these changes.

Financial Information:

Funding for these changes in work is included in the First Supervisorial District's Road
Construction Program in the Fiscal Year 2011-12 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes previously authorized by your board
Changes in work previously authorized
under delegated authority

Changes in work to be authorized

Revised contract amount

Percent total change to original contract amount

$2,150,367.00
132, 394.00

6,800.00
152,920.00

$2.442,481.00

14%



CHANGE IN WORK (APPROVE)
May 1, 2012

PROJECT ID NO. RDC0015497 —Gunn Avenue and Du Page Avenue, et al., (in the
City of Santa Fe Springs and in the unincorporated community of South Whittier),
Supervisorial Districts 1 and 4, Contractor: SHAWNAN

Project Description:

Reconstruction and resurfacing of roadway pavement and the performance of other
appurtenant work.

Change in Work:

Micromilling asphalt concrete pavement

Description of Change:

$31,592.00

It is necessary to modify the micromilling operations in order to achieve the desired
milling depth on the roadway. This work will require additional specialized equipment.
The cost for this change was negotiated as provided in Subsection 3-2 of the contract
specifications

No additional working days will be required because of this change.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. The City of Santa Fe Springs will finance its share of the cost of the
project under a City Service Request. This project is included in the First and
Fourth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2011-12
Road Fund Budget.
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Revised Contract Amount:

Original contract amount
Changes in work approved
under delegated authority

Change in work to be approved

Revised contract amount

Percent total change to original contract amount

~: •

$2,546,767.05

$8,400.00
$31,592.00

$2,586.759.05

1.6%



CHANGES IN WORK (APPROVE)
May 1, 2012

PROJECT ID NO. TSM0010072 — Colima Road/La Mirada Boulevard, et al. (in the Cities
of La Mirada and Whittier and in the unincorporated community of South Whittier),
Supervisorial District 4, Contractor: California Professional Engineering, Inc.

Protect Description:

Modification and synchronization of traffic signals and other appurtenant work.

Changes in Work:

(1) Variations in bid quantities $14,110.80
(2) Install longer signal mast arm 900.00
(3) Install new conduit and pull box 11,450.00
(4) Install Type 18 standard with longer mast arm 5,700.00

Total $32,160.80

Description of Changes:

(1) The original contract amount is based
items. The contractor is paid based upo
contract prices reflects the net adjustmer
quantities and actual quantities.

upon estimated quantities of the various bid
i actual quantities used. The increase in
due to variations befinreen estimated bid

(2) To meet the intent of the plans, the contractor will need to install a longer signal
mast arm at the intersection of Mulberry Avenue and La Mirada Boulevard.

(3) It is necessary for the contractor to provide and install a new conduit and pull box
to replace an undersized conduit at the intersection of Mulberry Avenue and La Mirada
Boulevard.

(4) To avoid a conflict with existing utilities, the contractor will need to install the
foundation of a new signal pole at back of the sidewalk. Therefore, a Type 18 signal
with a longer mast arm will need to be installed. This work is not shown on the plans.

The costs for Items 1 and 3 will be based on contract unit prices. The costs for Items 2
and 4 will be negotiated as provided in Subsection 3-2 of the contract specifications.

Three additional working days will be required because of these changes.

~ls~



Financial Information:

This project is financed with Los Angeles County Metropolitan Transportation Authority
2001 Call for Projects, Proposition C Discretionary Grant Funds for the San Gabriel
Valley Forum and County matching funds. On an annual basis, your Board has
established a $2.5 million top-of-pot (TOP) allocation from the Proposition C Local
Return Fund Budget for the County's Traffic Congestion Management Program. The
County's share of the project will be funded from this TOP allocation. The work will be
done at no cost to cities involved.

Funding for these changes in work is included in the Fiscal Year 2011-12 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

$311,503.07
32,160.80

$343.663.87

10%



CHANGE IN WORK (APPROVE)
April 17, 2012

PROJECT ID NO. TSM0010086 - Painter Avenue/Carmenita Road (in the Cities of
Cerritos, La Palma, Norwalk, Santa Fe Springs, Whittier, and in the unincorporated
community of South Whittier), Supervisorial Districts 1 and 4, Contractor: Sully-Miller
Contracting Company

Project Description:

Modification and synchronization of traffic signals and the performance of other
appurtenant work.

Changes in Work:

(1) Additional Portland cement concrete pavement
$ 9,000.00

(2) Additional wires and conductor signal cables 74,415.60
(3) Remove Edison high-voltage lines 6,325.00
(4) Remove pull boxes and reconnect conduits 3,000.00
(5) Install 3-inch electrical conduit line 4,500.00

Total

Description of Changes:

$97.240.60

(1) The engineer's estimate did not account for the quantity of Portland Cement
Concrete necessary to complete the islands at nine locations as shown on plans.

(2) Field measurements for wire and conductor signal cables needed for traffic signal
systems at ten intersections were greater than the engineer's estimate. Additional
quantities of wire and cables are required to complete the work. This work is shown on
plans.

(3) Existing high-voltage lines at the intersection of Carmenita Road and Meyer Road
are too low and interfere with the installation of two traffic signal poles. It is necessary
for Southern California Edison to remove these lines in order to install the traffic signal
poles. This work is not shown on the plans.
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(4) Two existing traffic signal pull boxes are located on the islands and must be
removed to complete this work. The existing electrical conduit will be reconnected and
protected in place. This work is not shown on plans.

(5) Plans call for the removal of an existing service cabinet at the intersection of
Painter Avenue and Penn Street in City of Whittier and installation of a new Type III BF
service cabinet. Plans call to reuse the existing 2-inch electrical conduit, but Southern
California Edison requires a new 3-inch electrical conduit to be used. It is necessary to
reimburse the contractor to install this new line. This work is not shown on plans.

The costs for Items 1 through 5 will be negotiated as provided in Subsection 3-3 of
contract specifications.

Twenty-four additional working days will be required because of these changes.

Financial Information:

This project is financed with the Los Angeles County Metropolitan Transportation
Authority 2001 Call for Projects, Proposition C Discretionary Grant funds for the
Gateway Cities Forum, and Proposition C Local Return Match funds. On an annual
basis, your Board has established a $2.5 million top-of-pot (TOP) allocation from the
Proposition C Local Return Fund Budget for the County's Traffic Congestion
Management Program. The local share of the project cost will be funded from this TOP
allocation. This project will be done at no cost to the cities involved.

Funding for these changes in work is included in the Fiscal Year 2011-12 Proposition C
Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously

approved by your Board
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount

AMF:Ig

$885,557.00

59,000.00
97,240.60

$1,041,797.60

18%




